Business Gateway Advisory Group Meeting Notes
June 15, 2006

Participants: Charlotte Warman, BG PMO
Nancy Sternberg, Program Manager Jiyoung Chung, BG PMO
Sharon Hopkins, DOD Cameron Hogan, BG PMO
Neil Sattler, DoEd Franklyn Matthews, BG PMO
Barbara Bingham, DOL Dan Costello, OMB

Tracy Back, EPA Tim Wang, OMB Representative
Nathan Zuckerberg, GSA

Dennis Vearrier, HUD Phone participants:
Glynis Long, SBA Mickey Miles, DOE

Patrick Hyousse, VA Gordon Keller, DOC

Megen Davis, USDA Cesar DeGuzman, DOL
Blessing Ogiata, VA Jack Stoute, HHS

Bernie Gordon, DOI Carolyn Scully, EPA

John Gregory, M2 Alzira Meierling, DOJ

Joyce Hardy, SBA Elizabeth Peightal, SSA
Adjoa Oriyomi, SBA Steven Lott, DOT

Renee Speed, Treasury Lynne Smith, Unisys

Erica Youngman, USAID

Meeting Time and Location
Thursday, June 15, 2006, 10:00am - 11:30am
General Services Administration Conference Room

Agenda

PROJECT MANAGEMENT REVIEW:

o MOU Update

o Reprogramming Update

o FYO08 Funding Model Recommendation Approved
PROJECT STATUS:

o Portal Content: June 28, 2006 SBPRA Report
Outreach Plan/Activities: Outreach Timeline
Business Case Schedule
Forms/ROCIS Integration
Forms Catalog Update

O O O O

PROJECT MANAGEMENT REVIEW:

Update on Previous Program Manager, Shivani Desai - Nancy Sternberg has
remained in contact with Shivani Desai, Business Gateway’s previous Program
Manager, who is now working at SBA in Arizona. Both Shivani and Nancy are excited
and are adjusting well to their new positions.

Welcome New Faces - Nancy Sternberg welcomes Danny Costello, OMB’s new G2B
Portfolio Manager, to his first Advisory Group meeting. The Business Gateway team
is pleased to have him on board. SBA also welcomes Megen Davis, USDA’s new
Advisory Group member. BG is excited to welcome her aboard.

MOU/ Reprogramming Update -BG has completed MOUs and transferred funds
for 16 agencies. Outstanding agencies effected by reprogramming legislation are
keeping BG appraised of their reprogramming status and the movement of funds as
the end of the Fiscal Year approaches.

FY08 Funding Model Recommendation -BG received approval of the FY0S8
Funding Model Allocation from the Governance Board in May.



PROJECT STATUS:
FY06 Data Call Update

e BG completed validation of resources June 13, 2006.

e BG has managed the cleanup of the data that was collected from the agencies. BG is
now working with Keith Belton of OMB and preparing for our next step, which is to
publish the information on June 28, 2006.

e Prior to June 28, 2006, there will be a soft launch of the Small Business Paperwork
Relief Act (SBPRA) report for agencies to review their information and to provide
feedback.

e Although many submissions of POCs for the agency were received, BG will be using
the primary overall POC for the SBPRA June 28" publication and will verify the
remaining POCs with each agency prior to the re-launch in September.

e After June 28, 2006, Business Gateway may be contacting each agency for content,
data, and other issues regarding the data call.

Outreach: Partner Agencies’ Role in Outreach

e BG and JDG Communications staff will be contacting partner agencies in the next
couple of weeks to schedule one-on-one meetings with Advisory Group members
and/or agencies' Communications or Customer Service offices.

e BG will meet with partner agencies to discuss outreach and identify opportunities to
collaborate (conferences, newsletters, potential Working Group, etc.).

¢ BG requests that partner agencies publish a Business.gov link on their web site. BG
will provide artwork for this link closer to September.

e BG will finalize a date and venue for the Launch Event in the coming weeks.

Business Case Schedule

e 50% of the Exhibit 300 Development draft should be completed by July 1, 2006.

e BG will hold an Advisory Group Review in mid - July to provide AG members with an
opportunity to comment on the content and overall document.

e The Governance Board will be reviewing the Exhibit 300 in early August and signing
off in mid - August.

e Project Management and Oversight of the Exhibit 300 continues to be an ongoing
task for the BG team.

Forms/ROCIS Integration

ROCIS 2.3 is planned for a July 31, 2006 re-launch.

ROCIS creates a file of all necessary data elements for Forms Catalog to pull from.
The XML interface is between ROCIS and the Catalog, not agencies and the Catalog.
The ROCIS process applies to any form with an OMB control humber.

BG is coordinating to have Jacqueline Zeiher from OMB attend an Advisory Group
meeting to address questions regarding ROCIS/ICR.

Forms.gov Update
e GSA awarded a hosting contract
o The primary vendor is Raytheon, with SAVVIS as the hosting provider.
o The current Forms.gov will launch prior to August 12.
e \Version 2.3 requirements have been completed, and a launch will be coordinated
with the re-designed Business.gov in September.

Next Steps
e Publish SBPRA Data: June 28, 2006
¢ Conduct Next AG Meeting: July 12, 2006



